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1. Introduction 
1.1. Background of the project and content of the paper 

The Schluchseewerk AG company headquartered in Laufenburg, a joint venture of Energie Baden-Württemberg 

(EnBW) and RWE AG, which are the third and second largest utility companies in Germany, plans to construct the 

Atdorf pumped storage plant (PSP) in the Southern Black Forest. With a capacity of 1,400 MW it will be one of the 

most powerful pumped storage plants in Europe. Since 2012, EnBW is the part of the joint venture that pursues this 

specific investment project. 

In late 2010, ILF Consulting Engineers Austria GmbH (ILF) and AF-Consult (AFC) were awarded the contract to 

perform the overall design services for this hydropower project. In addition, in 2011 the consortium formed by ILF 

and AFC was commissioned also to prepare the permit application design. In 2013 ILF was additionally awarded a 

contract to revise and complete the environmental planning documents needed for the Planfeststellungsverfahren
1
. 

 

 
Fig.  1 – View towards the lower reservoir of the Atdorf PSP 

The technical project and the required design and permit application procedures were introduced at HYDRO 2013 in 

Innsbruck (Austria) (Lit. 1). Since then, the project has evolved significantly and, with the successful conclusion of a 

three-week public discussion held in January 2017, has passed another very important milestone in the extremely 

complex and lengthy permit application procedure. 
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 Planfeststellungsverfahren or PF procedure: permit application procedure including environmental impact 

assessment and public consultation 



The presentation at HYDRO 2017 and this paper will outline the developments and activities that have taken place 

since 2013 and will then focus on the permit application procedure including the three-week public discussion. 

Subsequently an outlook will be provided on future activities to be performed until the Planfeststellungsbeschluss
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and the construction of the plant. 

The project gives an example of the complexity of permit application procedures in central Europe, and of the great 

effort in terms of personnel, time and money, to pursue large-scale projects of this kind in the design phase and to 

obtain a positive final decision from the authority. 

 

1.2. Location, design concepts and key technical data of Atdorf PSP 

The project area is located in the south of the Black Forest in the German state of Baden-Wuerttemberg. The upper 

reservoir (Hornberg II reservoir) of the Atdorf PSP is located in the immediate vicinity of the Hornberg I reservoir, 

which is the upper reservoir of the existing Wehr PSP of Schluchseewerk AG. The lower reservoir (Hasel reservoir) 

is located north-west of the city of Bad Säckingen, close to the Rhine river. In Fig.  2 the location of the project site 

is outlined in red. 

 

 
Fig.  2 – Overview of the project area of Atdorf PSP 

The main components and the key technical data of the Atdorf pumped storage plant (PSP) can be summarized as 

follows: 

 Head approx. 600 m 

 Flow rate (turbine operation / pump operation) approx. 270 / 200 m³/s  

 Installed capacity: 1,400 MW, working capacity: approx. 13 GWh 

 Live storage: 9 million m³ per reservoir 

o Upper reservoir with bituminous concrete surface sealing and ring dam as rockfill dam, including 

two intake towers 

o Lower reservoir with main dam constructed as roller-compacted concrete (RCC) dam and two 

other dam structures constructed as rockfill dams, partially with bituminous concrete sealing, 

lower reservoir includes an outlet structure and a filling/emptying pipeline to the Rhine river. 

 Two 710-m-long vertical pressure shafts with inner diameters ranging from 4.8 m to 5.0 m and a 8.5-km-

long tailrace tunnel with an inner diameter ranging from 8.5 m to 10.2 m;  
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Final decision by the approval authority 



 Tailwater surge facility consisting of a vertical shaft and several surge chambers 

 Powerhouse cavern and transformer cavern with access and logistics tunnels 

 Six machine units 

o machine type: single-stage reversible Francis pump turbine 

o operating capacity of turbine mode: approx. 60 to 1,400 MW 

o operating capacity of pump mode: approx. 160 to 1,400 MW  

 

The implementation of this power plant would lead to an increase in the pumped storage capacity of almost 25% in 

Germany. This underlines the importance of this project from the energy policy and grid security point of view. 

The operating requirements to be met by the Atdorf PSP, especially with regard to flexibility, availability and 

reliability, are very stringent. On the one hand, the plant shall be designed for grid control (primary control, 

secondary control, minutes reserve) and, on the other hand, for energy storage. The operating modes comprise pump 

operation, turbine operation and reactive power provision. 

These requirements are not just to be met by the mechanical equipment, but especially by the hydraulic system 

(headrace and tailrace tunnel system) in order to prevent operational constraints and to ensure a plant availability 

and reliability of up to 100%. 

 

1.3. Change in framework conditions of energy economics (2008-2017) 

When Schluchseewerk AG started the development of the Atdorf scheme in 2008, the energy world in Germany 

looked totally different from what it looks like now in 2017, and it looks totally different from what it will probably 

look like in the 2030s, when the Atdorf plant is designated to begin commercial operation. This fact makes clear that 

continuous checks of the future framework conditions are necessary during the project development to see if a 

scheme is suitable for future conditions. 

Back in 2009 the power industry was still dominated by large scale nuclear power plants (NPP) or fossil power 

plants (CFPP) and minor feed-in of renewables in the German power grid. Existing PSPs used the nighttime to 

pump, when there was a surplus supply of energy from NPPs or CFPPs. Electricity prices also followed this logic, 

with low prices during the night and peak prices around noon, providing a sufficient price spread for the operation of 

PSPs. Furthermore it was also clear that the development of volatile feed-in of renewables will increase the demand 

of power storage facilities. All in all, a good setting to start the Atdorf project. 

In 2017 the situation is quite different. The German “Energiewende” followed by a massive development of solar 

and wind power facilities has a major impact on the power market. The peak demand at noon can be covered, to a 

great extent, on sunny days with solar power which enjoys priority feed-in with guaranteed prices. On the other 

hand, this has caused falling prices for energy around midday – the price spread between night and day has 

minimized and nowadays the economic pressure on existing PSPs is very high. In the current market setting a 

development of a new plant would not be profitable. This is one of the reasons why several PSP projects in Germany 

are currently on hold. 

With a scheduled start of commercial operation in the 2030s, the much more interesting question for a project such 

as Atdorf is what the energy system and the energy market will look like then and in the following decades and 

whether demand and prices will justify a major investment such as the Atdorf PSP. Considerations in this area are 

driven by the following assumptions: 

 The Paris Treaty with the goal of a decarbonated economy will be observed. 

 The German “Energiekonzept” launched by the German government aiming at 80% less CO2 in 2050 

than in 1990 will be implemented. 

 Massive further development and feed-in of volatile renewables such as wind and solar power in 

Germany will be realized. 

 NPPs will be out of the market in Germany by 2022 

 Many fewer fossil baseload power plants will be in the market to meet the goals of the Paris Treaty and 

the German “Energiekonzept”. 

The large amount of volatile renewables combined with a small percentage of baseload fossil power leads to a great 

demand for power storage on an hourly, daily, weekly and seasonal basis. The question is: How can the storage 

demand be met and which technologies will succeed for which application? 

PSPs such as Atdorf are suitable for storage on an hourly and daily basis. Pricewise several hours of low or zero 

price periods during the day could alternate with periods of higher prices during the evening and night, providing a 



storage facility such as Atdorf with sufficient income. In comparison to the “old energy world” of 2007 the pumping 

hours will shift from nighttime to daytime. 

Another important question is whether other storage technologies will be more economic than PSPs and might 

therefore stifle new PSP developments. Especially batteries could become serious competition for PSPs, since their 

development will probably be promoted by the car industry in the next 10 to 20 years, with a large scalability yet to 

come. Other storage technologies such as power to gas are more suitable for longtime storage and do not compete 

with PSPs. 

Looking at all these aspects together with the need to look far into the future makes it clear that all predictions and 

estimates contain great uncertainty. Risks and opportunities balance each other! 

 

1.4. Recapitulation of initial permit procedure stages 2008-2014 

In 2008, plans were publicly announced to develop the Atdorf PSP. In 2010, the project passed the first major 

milestone in the permitting process: The regional planning authority issued the Raumordnungsbeschluss, the end 

result of a spatial planning procedure that serves to determine the general feasibility of the project and the effective 

integration of the project into the surrounding environment.  

As all large-scale construction projects in Germany require a two-stage permit application procedure, the second 

stage, the Planfeststellungsverfahren being the actual permit application procedure, was initiated in June 2012 

through the submission of a huge number of application documents for review by the competent authorities. As 

reported at Hydro 2013 (Lit. 1), the permit application for the Atdorf PSP required extremely detailed and extensive 

environmental planning and suffered from a lack of project-specific legal framework and guidelines. Consequently, 

a unique course of action for the permit application procedure was agreed with the authority at an early stage. The 

authority was integrated in the design process early on, with close coordination of authority, Schluchseewerk AG, 

designers and experts. This was done by holding intensive, regular meetings (at least on a monthly basis) and by 

agreeing on a review of all application documents by the authorities in two cycles. 

Usually a client prepares all the application documents together with designers and experts and then submits them in 

a package directly to the approval authority for a formal check for completeness. For the Atdorf PSP a different 

procedure was chosen. In a first cycle, the authority received all parts of the application for an informal preliminary 

check. In the process, the documentation was divided into several parts and submitted progressively from mid-2011 

until mid-2014. The several thousand comments received from the authority were examined, discussed with the 

authority and either integrated into the documents or rejected stating a reason for rejection. From mid-2012 until late 

2014, the documents that passed this initial quality check were submitted progressively for the second cycle, the 

formally intended completeness check.  

 

2. Permit application procedure since 2015 

In parallel to the authority coordination process and checking of the application documents, numerous coordination 

meetings were held with communities affected and action plans were further developed, especially with regard to 

environmental compensation measures such as the preparation of a concept to increase the residual flow for surface 

water bodies and to contribute to the recharge of groundwater. 

In the second cycle of review, the legally required Vollständigkeitsprüfung or “completeness check” which was 

completed by summer 2015, the authority made only minor comments. All comments were discussed and processed 

in the same way as in the first cycle. The findings of the completeness check were incorporated into the application 

documents, so that by the end of 2015, the completed permit application documents could officially be made 

available to the responsible authority (District Administration Office of Waldshut). After the feedback received from 

the authority in January 2016, some minor formal changes were incorporated before copying the permit application 

documents in the spring of 2016. In total, 88 copies of the permit application documents had to be made, with one 

set of the permit application comprising 124 folders, 19,000 pages and 1,100 maps and drawings. 

In April and May 2016, the printed permit application documents were officially made available for a public review 

period of six weeks to the 21 communities considered to be affected by the project. In addition, all documentation 

was made available on the website of the District Administration Office of Waldshut, where it is still available. 

In the course of presenting the documents to the public, 1,380 written statements were received and further divided 

into some 11,000 individual arguments and questions. Of these, about 70 were official statements from 

municipalities, authorities and other official entities (“Träger öffentlicher Belange”), with the remainder being 

objections from citizens who felt affected by the project in some way. 



By the end of November 2016, every single objection had been investigated and answered, with the documentation 

totalling more than 16,000 pages, so that the responses could be made publically available on the website of the 

responsible Administrative District Office, where statements and responses are still available. 

The next stage in the permitting process is a formal public hearing (“Erörterungstermin”), which is the only legally 

required participation stage under German planning law. As outlined in (Lit. 1) and above, extensive additional 

information and consultation events, including an extensive Round Table process in 2011, were held in connection 

with the Atdorf PSP. Nevertheless, the formal public hearing is a central milestone in the permitting process. Issues 

such as site selection, layout and other optimisations of the project were already discussed in earlier participation 

events, especially the Round Table 2011. However, all these topics were revisited in the formal public hearing. 

The three-week public discussion which was held from 9 to 27 January 2017 in Wehr (Germany) marked the 

preliminary completion date of the design phase. For this event, a triple sports hall was converted into a modern 

conference venue, providing all the required technical equipment and seating for an audience of some 300 people.  

The public discussion chaired and moderated by the regulatory authority focused on the following topics: 

 Legal basis for permitting project implementation and operation 

 Comparison of alternatives 

 Necessity of the scheme from an energy policy perspective 

 Land use issues – plots of land owned by private persons/by public agencies to be used for technical 

facilities and as (ecological) compensation areas 

 Impact on human beings (focus on construction effects such as noise, dust, vibrations) 

 Protection of and impact on water (spring water, surface water, groundwater) 

 Soil (storage space, muck disposal sites) 

 Interference with other projects such as the design and implementation of the A98 motorway 

 Environmental aspects/Natura 2000/species protection 

 

Representatives of the authority making the final decision (District Administration Office of Waldshut) and 

designers and experts of the applicant (Schluchseewerk AG) attended the three-week discussion. A total of 90 

experts testified on the project developers’ side. Depending on the topics addressed, representatives of authorities 

responsible for public concerns, of the communities, of the citizens’ initiative, of environmental organisations and 

residents affected and/or interested were present. The scale and significance of the project became evident for 

example due to the fact that the majors of several affected municipalities were present for most of the 17 days of the 

proceedings.  

Public interest in the hearing was limited, with around 5–20 private citizens present at most times. Two topics 

generated significantly more interest, namely the impact of the project on waters (springs, rivers and groundwater) 

and the use of land both for project installations (around 135 hectares) and especially for environmental 

compensation measures (1.151 hectares). The regulatory authority had anticipated public interest in these topics and 

scheduled discussion about these topics for two Saturdays, which were each attended by about 100–150 persons. On 

one of these days, the citizens’ initiative against the project organised a demonstration (see Fig. 3). 

 

 
Fig.  3 – Demonstration during public discussion 



 

 
Fig.  4 – Public discussion 

The applicant found the three-week discussion thoroughly positive, even if there is still a need for dialogue and/or 

follow-up initiatives. Commitments and coordination meetings were scheduled for a total of 170 follow-up issues to 

be discussed with various stakeholders (private persons, authorities, communities, etc.), plans for compensation 

measures were to be prepared in more detail and/or additional surveys were to be conducted. 

 

3. Remaining challenges after the public hearing 
3.1. Main results of the public hearing 

Even though most issues and impacts connected with the project could be concluded in the public hearing, some 

topics were identified that need further examination and/or stakeholder discussion before the regulatory authority is 

satisfied that the final permit can be issued. These topics were identified during and after the public hearing, 

including in follow-up discussions mainly with environmental and water authorities. The main focus of the follow-

up initiatives is placed on the below-listed topics: 

1. Revising and updating environmental studies conducted in earlier stages of project preparation 

2. Revising and clarifying compensation and coherence measures required as a result of limited availability of 

land 

3. Verifying whether the economic existence of individual farmers is threatened by land use for the project 

and especially for the extensive environmental compensation measures 

4. Checking the necessity of sealing the lower reservoir as impacts on local thermal springs caused by seepage 

are feared by some stakeholders 

Issues 1 and 2 are explored in more detail below. 

 

3.2. Revising and updating environmental studies 

Extensive environmental studies were conducted in the period 2009-2014 as a basis for environmental assessment 

and planning of the Atdorf PSP. The study area covers more than 6,000 hectares and environmental surveying was 

done in an extremely thorough and detailed way, with separate assessments of hundreds of protected species, habitat 

types and biotopes, at a total cost significantly exceeding 10 million euros. 

During the public discussions and in the statements of the environmental authorities, the age of the environmental 

surveys emerged as a major issue. There are no legal standards or definitions for the validity period of 

environmental surveys, mappings and assessments in Germany, but legal practice suggests a limit of around 5 years. 

The environmental authorities therefore demanded the surveys to be repeated. In discussions following the public 

hearing, a compromise could be reached with a detailed proposal for an “update check” of the environmental studies 

to be conducted over two years, at significant manpower input and cost. 

This agreement causes a significant delay as the update checks for plants and biotope types, conducted in the spring 

and summer of 2017, will have to be followed by update checks for the many different groups of animal species 

(such as birds, bats, other mammals, but also butterflies and moths, beetles, dragonflies and many other species 

groups). As this second round of checks is dependent on the results of the 2017 biotopes check, it can only be 

conducted in 2018, starting in February with “early species” (e.g. owls and woodpeckers) and continuing into the 

summer. Detailed and restrictive methodological standards have to be followed for each group of species.  



After the results from these update checks are available in the autumn of 2018, the environmental impact 

assessments, Natura 2000 assessments, protected species assessments and environmental compensation planning 

will have to be updated. Due to the extensive volume of the environmental studies (more than 90 folders or about 

75% of the total application documents) this will take several months. Only then will a second round of consultation 

be initiated. The exercise of revising and updating the environmental studies therefore leads to a delay of the whole 

permitting process, at significant additional cost. 

 

3.3. Revising and clarifying compensation and coherence measures 

Due to the highly conservative approach used in environmental planning for the Atdorf PSP, the 135 hectares of 

permanent land use for the project (with an additional 55 hectares of temporary land use for ancillary construction 

space) will be compensated with a total of 1.151 hectares of compensation measures. Most compensation measures 

involve an ecological upgrading of both forest and agricultural (mostly pasture) lands. Near-natural management 

will focus on (re-)creating appropriate habitats for protected species and biotope types, while forestry and 

agricultural production will cease to be the primary focus of land use. 

As the project is situated in a region of highly fragmented land ownership (gavelkind), the planned compensation 

measures are located on more than 3,000 plots owned by about 1,100 different private land owners, as well as local 

municipalities and the state. The location of the compensation measures faces significant constraints as they have to 

be close to the location of the impact (spatial and functional linkages have to be upheld). These requirements mean 

that the compensation measures cannot be located in “convenient” places; instead placement follows scientific and 

legal requirements.  

Typically, the plots on which compensation measures will be located will not be bought by the company but will 

remain in the ownership of the current owner. The restrictions on land use, which will be formalised through land 

register entries, will be compensated financially. The land owner normally will have a right to choose whether he 

wants to implement and maintain the compensation measure according to the prescriptions in the permit against 

additional payments, or whether Schluchseewerk AG should manage the compensation measure. 

Initially local communities and municipalities were keen for compensation measures to be implemented close to the 

project sites. This gradually changed as it became clear that the measures will be rigidly planned and current forestry 

and pasture practices will have to be significantly changed. Many land owners are very attached to their plots and 

have started to reject the planned measures. Consequently, about 50% have now raised objections to their land being 

used for compensation measures. 

Consequently, the coming project phases will involve renegotiation with land owners as well as discussions about 

the scope of less disruptive measures with environmental authorities. As Schluchseewerk AG intends to avoid 

expropriation of property wherever possible, the search for alternative sites, especially for compensation measures, 

will also play an important role. 

 

4. Outlook: the way forward for Atdorf PSP 

The follow-up measures identified during the public discussions are planned to be completed by 2018 for the 

supplementary documents to be ready for final check by the authorities in early 2019 and a second public discussion 

to be held, if needed. The Planfeststellungsbeschluss (the final building and operating permit, which will be issued 

for a permit period of around 70 years) will presumably be obtained by 2020 at the earliest and will pave the way for 

the preliminary design works to get underway.  

As both the local NIMBY (Not In My Back Yard) citizens’ association and environmental associations have 

announced plans to take legal action once the permit once it is issued, a further delay of several years is likely before 

the permit is cleared by the courts and can be implemented. 

The preliminary construction measures are therefore scheduled to be carried out from the mid-2020s, with the start 

of major construction works anticipated for 2026–2028. With a construction period of some six years, the plant is 

assumed to be put into operation in 2032 at the earliest.  

Initial plans at project inception in 2008 assumed construction to start in 2013 and regular operation to start by 2019. 

In the presentation held during HYDRO 2013, the date for operation start-up was still assumed to be in 2025. This 

shows how great an influence the permit application procedure has on large-scale projects such as the Atdorf PSP, 

causing very significant delays and cost increases.  

The Atdorf PSP is a prime example of the difficulties for societies enjoying mature and extensive infrastructure to 

make difficult decisions on long-term interests. Schluchseewerk AG remains optimistic, however, that the regulatory 



framework will ultimately recognise the need for additional storage capacity in the German and European electricity 

systems and that ways will be found to implement much-needed projects essential for the energy transition and the 

wider challenge of tackling climate change.  
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